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SCHEDULE EXTENSION REQUEST FOR THE OU 2 DRAFT PHASE I I  RFI/RI REPORT - 
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Upon detailed examination of the Draft OU 2 Phase I I  RCRA Facility Investigation/Remedial 
Investigation (RFVRI) Report schedule, EG&G Rocky Flats, Inc. believes that a defendable 
submittal date to the Agencies for the Draft RFVRI Report is December 16, 1993. 
Therefore we request that an extension for this report from March 12, 1993 to December 
16, 1993 be requested. 

The earliest date submittal date identified was October 8, 1993. However, there is almost 
no possibility of meeting this date. The December 16, 1993 submittal date reflects a 
reasonable probability that this date will be met. 

Eleven assumptions were made to arrive at the October 8, 1993 date. Each of these 
assumptions was analyzed for level of risk, probability of risk and potential schedule 
impacts (See Attachment 1). 

Four of these assumptions have risks identified as associated with regulatory agencies; the 
other seven are programmatidtechnical risks. Schedule extension associated with the 
regulatory risk elements may extend the schedule an additional three months. 
Programmatidtechnical risks may extend the schedule as indicated above. Therefore, we 
believe that a commitment date that still has manageable risk is December 16, 1993. The 
submittal date for the final Phase I I  RFI/RI Report to the Environmental Protection Agency 
(EPA) and the Colorado Department of Health (CDH) is May 23, 1994. 
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Attachment 2 addresses the good cause reasons for the schedule delays that EG&G has 
identified as contributing to the need for the schedule extension request. 

If you have any questions, please contact me at extension 8540 at your earliest 
convenience. 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

ALP:lj 

Orig. and 1 cc - J. K. Hartman 

Attachment: 
As Stated 

cc: 
S. R. Grace 
R. J. Schassburger 


